

ISC 2026 Community meetup - Managing EuroHPC Collaborative Projects

24 June 2026 16:00-16:45 - ISC 2026 - Hall H, Community Stage - Ground floor

PM Helping Practices

1. [PMBOK - Project Management Body of Knowledge](#)
2. [WBS- Work Breakdown Structure](#)
3. Quantify “Effort” and “Use of Resources” per each Deliverable, per each Partner.
4. At least one Deliverable per Task.
5. At least one Task active from the beginning to the end of the Project.
6. Use [GANTT](#), [PERT](#) and [AND](#) charts
7. Substantiated Motivations for all the Deviations

PM Helping Practices

7. Milestones with relevant means of verification (ideally a key achievement toward the objective).
8. Critical Risks For Implementation should cover all the potential risks and provide viable Risk Mitigation Measures.
9. The Project Manager must know all the technological aspects and ideally, he/she should have proved that know-how by having successfully sold at least one Technology on the free Market.
10. Avoid acronyms inconsistently used among Partners.



Trainings, Books and Tools

1. [The PM² Methodologies](#)
2. [PM² Project Management Methodology - Guide 3.1](#)
3. [PM² courses on EU Academy](#)
4. Use a PM [SW Tool](#)
5. PM SW Tool from : [OpenProject](#)
6. Another example from Europe: [ProjectLibre](#)



EU Key Documents

1. [AGA – Annotated Grant Agreement](#)
2. [EU Portal](#)
3. [Manuals](#)
4. [IT How to](#)



Thank you